

Govt. Engineering College Idukki
Department of Computer Science and Engineering

Procurement Under TEQIP as on Feburay 2013

Sl.	Item & Description	Quatity	Status	Amount
1	Router	1	Completed	19,950.00
2	Vacuum Cleaner	1	Completed	14,900.00
3	Air Conditioner	3	Completed	107,970.00
4	Bookshelf	6	Completed	51,696.00
5	Interactive Projector	1	Completed	100,000.00
6	Projector HD	1	Completed	60,000.00
7	Visual Presenter	1	Completed	45,000.00
8	Layered Board	2	Completed	40,000.00
9	DSLR Camera	1	PO Placed	45,000.00
10	IP Camera	2	PO Placed	20,000.00
11	Server Rack	1	PO Placed	27,296.00
12	Switch	1	PO Placed	24,907.00
13	Network Rack	1	PO Placed	4,282.00
14	Core i5 based Lap	20	PO Placed	924,000.00
15	IBM Rational SEED	1	PO Placed	338,496.00
16	Core i7 based PC	16	PO Placed	732,312.00
17	ACM Online/Printed Journals	yr 2013	Invitation Placed	550,000.00
18	iMac	5	To be Initiated	
19	Desktop	20	To be Initiated	
20	Training Room Table	20	To be Initiated	
21	Steel Cabinet	4	To be Initiated	
22	10 KVA UPS	1	To be Initiated	
23	5 KVA UPS	1	To be Initiated	
24	Laptop Battery	10	To be Initiated	
25	65W Smart Adapter	5	To be Initiated	
26	External DVD Writer	2	To be Initiated	
27	External HDD	2	To be Initiated	
28	Blu Ray Drive	1	To be Initiated	
29	Wireless Adapter	10	To be Initiated	
30	USB Lan Card	5	To be Initiated	
31	USB Mouse	10	To be Initiated	
32	Multimedia Kit	10	To be Initiated	
33	8 Port Switch	1	To be Initiated	
34	8085 Kits	20	To be approved	
35	Interfacing kits	5	To be approved	
36	8051 kits	5	To be approved	
37	PC Diagonistic kit	1	To be approved	
38	Network Multimeter	1	To be approved	
39	WiFiTester	1	To be approved	